


*File RFD*

25X1



14 Apr 64

25X1


To:



Attached are six copies of PAR 206, Reversal Processing of High-Resolution Films Study. Due to a typographical error, para 1, second line, "dupe positions" has been changed to "dupe positives."

Please replace the present page in the Monthly Report, dated 3 Apr 64,


25X1



which the customer now has with this sheet.

*Change made 30 Apr 64  
RFD*

25X1



1 Incl  
PAR 206 (6 copies)

*Doc*

Declass Review by NGA.

RFD RFD

SECRET

9 April 1964

Received 30 Apr 1964  
mailed 1  
wrong 80  
RFD

Dear John:

Subject: Monthly Report [redacted]

In accordance with the provisions of Part 3 of Exhibit A [redacted] and the agreement reached at the 3 - 4 February conference, the attached report covering the period 24 February to 22 March 1964 is forwarded for your information and guidance.

Please note that total expenditures shown in Column 8 of the Fiscal Summary show expenditures to 23 Feb 64 only. As agreed at the Contract Review Meeting, each report will be approximately one month behind in the reporting of expenditures.

Column 9, Remarks, of the Fiscal Summary, indicates action being taken and/or pending on PARS. Only those PARS that have been approved at the time of the report and/or have an expenditure of funds are reported in detail.

Tentative date for completion of Phase I, PAR 224, 3-15X Fluid Gate Enlarger, is 1 Apr 65. Since this design shares many features common to PARS 202, 204 and 205, it may be possible to work common design studies to adjust this schedule and/or reduce expenditure on the four projects. This possibility will be carefully checked and desirable scheduled changes will be reported as they become available.

Your statement of specific needs for a monochromatic lens system has been reviewed, and it now appears desirable to discuss requirements in more detail with your people. Arrangements have been made for [redacted] to visit your facility in the near future for this purpose.

RRW:MSS

R. R. W.

1 Incl

1. Monthly Report (5 copies)

cc: Contracting Officer, w/encl.

GROUP-1  
Excluded from automatic downgrading  
and declassification

SECRET

**SECRET**

3 Apr 64

*Rec'd 15 Apr 64*

PERIOD REPORT

24 Feb - 22 Mar 64

25X1

**GROUP 1**

Excluded from automatic downgrading  
and declassification

**SECRET**

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030018-0

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030018-0